



NMCB ONE

DEPLOYMENT COMPLETION REPORT



**PACIFIC DEPLOYMENT
OCTOBER 1998 – MAY 1999
CAMP COVINGTON, GUAM**

San Diego Fallon Lemoore Bangor Bahrain Diego Garcia Fort Leonard Wood Palau Indonesia Pohnpei Tinian



DEPARTMENT OF THE NAVY
U.S. NAVAL MOBILE CONSTRUCTION BATTALION ONE
 UNIT 60251
 FPO AA 34099-4900

3000
 Ser S3/144
 06 May 99

From: Commanding Officer, U. S. Naval Mobile Construction
 Battalion ONE
 To: Distribution
 Subj: SUBMISSION OF DEPLOYMENT COMPLETION REPORT
 Ref: (a) COMSECONDNBC/COMTHIRDNCBINST 3121.1A
 (b) COM THREE ZERO NCR OORDER 02-98
 (c) NMCB ONE OORDER 09-98
 Encl: (1) NMCB ONE Deployment Completion Report

1. Enclosure (1) is forwarded in accordance with reference (a).
2. Per references (b) and (c), U. S. Naval Mobile Construction Battalion ONE deployed to Camp Covington, Guam from 14 October 1998 to 15 May 1999, with Details to: ASU, Bahrain; San Diego, CA; Lemoore, CA; Fallon, NV; and Bangor, WA. The Battalion also detached a Civic Action Team to the Republic of Palau.
3. In addition, NMCB ONE executed highly successful Deployments for Training to: Diego Garcia; Micronesian Islands of Palau and Pohnpei; Fort Leonard Wood, MO; and Indonesia. Finally, NMCB ONE participated in Operation TANDEM THRUST '99 and detached an AIR DET (minus) to Tinian in direct support of the CJTF Operation MARATHON PACIFIC.
4. The accomplishments of "The First and The Finest" during our 1999 Pacific deployment are proudly recorded in this Deployment Completion Report.

Handwritten: Bus/94
 N30 N3

M. A. PEEK
 M. A. PEEK

Distribution:
 OPNAV (N44)
 COMNAVFACENGCOM (FAC-SEABEE)
 COMTHIRDNCB (N3)
 COMSECONDNBC (N3)
 COM 31st NCR
 COM 20th NCR
 CECOS
 NMCB 133
 NMCB 40
 NMCB 3

Handwritten on yellow sticky note:
 N30A
 Did we receive a
 'CD' if yes then
 provide to me.
 Thanks
 N30

Handwritten: EAS/94
 N30A/N303

Handwritten in red circle: Rm to
 N35 file

TABLE OF CONTENTS

<u>CHAPTER</u>		<u>PAGE</u>
I	Executive Summary.....	1
II	Administrative.....	2
III	Training/Armory/Communications.....	5
IV	Operations.....	8
	Safety.....	8
	Mainbody.....	9
	Labor Distribution.....	9
	Project Summaries.....	10
	CO Discretionary Projects.....	19
	Camp Maintenance.....	21
	Training Exercises.....	23
	Detail San Diego.....	29
	Labor Distribution.....	30
	Project Summaries.....	31
	OIC Discretionary Projects.....	36
	Detail Lemoore.....	37
	Labor Distribution.....	37
	Project Summaries.....	38
	OIC Discretionary Projects.....	42
	Detail Fallon.....	43
	Labor Distribution.....	43
	Project Summaries.....	44
	OIC Discretionary Projects.....	48
	Detail Bangor.....	49
	Labor Distribution.....	49
	Project Summaries.....	50
	OIC Discretionary Projects.....	51
	Detail Bahrain.....	52
	Labor Distribution.....	52
	Project Summaries.....	53
	OIC Discretionary Projects.....	54
	Camp Maintenance.....	54
	DFT Diego Garcia.....	55
	Labor Distribution.....	56
	Project Summaries.....	57
	Civic Action Team.....	58
	Deployment for Training.....	61
	Contingency Operations.....	63
V	Supply/Logistics.....	65
VI	Equipment.....	66
 <u>APPENDIX</u>		
I	Lessons Learned.....	68



EXECUTIVE SUMMARY

U. S. Naval Mobile Construction Battalion ONE completed a highly successful 1998-1999 Pacific Deployment in "The First and the Finest" tradition. Details were sent to six permanent sites: ASU, Bahrain; San Diego, CA; Lemoore, CA; Fallon, NV; Bangor, WA; and Diego Garcia. The Battalion also detached a 13 person Civic Action Team to the Republic of Palau. While maintaining a combat ready posture and completing project tasking, the Battalion executed three Deployments for Training (DFTs), deployed two Tiger Teams to the Micronesian Islands of Palau and Pohnpei, and promptly responded to Operations TANDEM THRUST '99 and MARATHON PACIFIC.

ADMINISTRATIVE / SPECIAL STAFF: The Administration Department provided excellent support to all Battalion personnel, highlighted by processing over 275 awards, 35 re-enlistments, 98 transfers, 60 advancements, and coordinating advancement exams spread out over seven deployment sites. The Medical and Dental Departments provided outstanding support, ably treating the vast majority of cases that were seen. The Battalion provided unique training opportunities to medical and dental personnel while supporting a DENTCAP to Palau and a MEDCAP to the Micronesian Island of Yap. Safety continued to be the Battalion's number one peacetime priority, as the Battalion improved its safety record from previous deployments.

TRAINING / READINESS: Combat readiness and physical training were emphasized the entire deployment. The Training Department coordinated extensive instruction in military readiness, technical skills and general military topics. The Department also implemented an aggressive Seabee Combat Warfare (SCW) program that directly contributed to qualifying 41 personnel. As a result of conducting a small arms range, four-day field exercise, MOCC exercise, CPX, and an island wide CBR exercise, the Battalion was able to maintain a high state of readiness throughout the deployment. For the April 1999 PRT cycle, 85% of the Battalion scored excellent or above.

OPERATIONS: The Operations Department managed over 30,000 mandays of direct labor for tasked construction projects and 2,800 mandays of direct labor for Camp Covington. In addition, the Department coordinated the Battalion's field exercise; two Tiger Team operations to Palau and Pohnpei; and DFT's to Fort Leonard Wood, MO, Indonesia, and the Commonwealth Northern Mariana Island of Tinian. The Department's ability to plan and provide direct engineering and construction support on short notice to support Operations TANDEM THRUST '99 and MARATHON PACIFIC exemplified the Seabees "Can Do" legacy. The development and execution of a comprehensive camp improvement plan, which significantly enhanced the quality of life for Seabees and Camp Covington's overall appearance, received numerous accolades and praise for the Third Naval Construction Brigade.

SUPPLY / LOGISTICS: The Supply Department maintained five outlets and superbly supported all Battalion operations. The Department took on the task of relocating 90 TOA containers from a temporary warehouse on COMNAVMAR and Camp Covington to a new, climate controlled TOA warehouse, stacking over 75 containers and returning 10 to Port Hueneme, CA. The Automotive Repair Parts outlet processed 5 Unit Loads consisting of 2,177 line items and off loaded over 3000 line items. All other outlets and services experienced similar improvements, resulting in outstanding support to the Battalion and a highly successful Logistics Management Assessment.

EQUIPMENT: Alfa Company effectively managed 323 pieces of CESE, provided support to various projects, and maintained equipment availability at 90% throughout the deployment. The number of deadline equipment was reduced from 19 to 12 after having peaked at 36 due to a recall of the 15-ton International dump trucks.

ADMINISTRATION / SPECIAL STAFF

CHAPTER TWO

ADMINISTRATION

1. **GENERAL:** The Administration Office handled all incoming and outgoing official correspondence for the Battalion. The Personnel Office was responsible for enlisted personnel accounting, including separations, re-enlistments, and educational services.

2. **STATISTICS:**

a. Advancements:

	E4	E5	E6	E7
Time in Rate Eligible	104	130	46	73
Completed Prerequisite	98	110	44	73
Participated	98	104	42	69

b. Retention:

FY99 to Date

	ELIGIBLE	NOT ELIGIBLE	REENLIST	GRS		NAVY GOAL
1 st Term	35	10	12	27%	1 st Term Goal	38%
2 nd Term	12	3	8	53%	2 nd Term Goal	54%
Career	14	3	12	71%	Career Goal	62%

12 MOS to Date

	ELIGIBLE	NOT ELIGIBLE	REENLIST	GRS		NAVY GOAL
1 st Term	67	44	26	23%	1 st Term Goal	38%
2 nd Term	21	5	15	58%	2 nd Term Goal	54%
Career	31	3	29	85%	Career Goal	62%

ADMINISTRATION / SPECIAL STAFF

MEDICAL

1. **GENERAL:** During the 1998-1999 Guam deployment, NMCB ONE's Medical Department continued to provide quality medical care on Camp Covington. Through hard work and ingenuity, medical staff maintained a 97% medical readiness and developed a close partnership with the Naval Hospital, Guam staff.

2. **STATISTICS:**

a. Camp Covington Clinic:

NMCB ONE's Pacific Deployment 1998-1999	
Total seen at Camp Covington	1360
Sick In Quarters (SIQ) days	102
Pharmacy units dispensed	929
Sanitary Inspections	67
Immunizations	879
PPDs, HIVs, and DNA tests	796
Audiograms	180
Physical Exams	90

b. Specialty Clinic Visits:

NMCB ONE's Pacific Deployment 1998-1999	
Orthopedic	28
Optometry	9
General Surgery	6
Internal Medicine	5
Ear, Nose, Throat	16
Dermatology	11
Mental Health	17
Urology	4
Dietician	10
Family Practice	5
Radiology	39
Podiatry	4
Physical Therapy	15
Dietician	10
Cardio/Pulmonary	7
OB / GYN	17

ADMINISTRATION / SPECIAL STAFF

DENTAL

- GENERAL:** During the 1998-99 Guam deployment, the Dental Department maintained the Battalion's dental readiness at 97%. Overall, 750 patients were treated and over 6,100 dental procedures were performed. Additionally, a 100% physical inventory was conducted on the minor property equipment during turnover and new supplies and equipment were ordered and incorporated into the Dental Clinic. These new items increased the overall functional and operational capability of the clinic resulting in a high level of care for the Battalion.



Chaplain Rowley addresses his congregation.



LT Merritt working during his Dental Assistance Program visit to Palau.



Battalion medical staff members treat a simulated casualty prior to medevac during the field exercise.



YN3 Akinleye checks MDS for new message traffic.