



CIVIC ACTION TEAM TRUK
DEPLOYMENT COMPLETION REPORT

FOR PERIOD

20 JAN'73 TO 12 SEP'73

COMMANDER IN CHIEF PACIFIC REPRESENTATIVE
GUAM AND THE TRUST TERRITORY OF THE PACIFIC ISLANDS
CIVIC ACTION DETACHMENT GUAM
FPO SAN FRANCISCO 96630

CINCPACREP GUAM/TTPI
CAD-GUAM
3121/R70:ckt
Ser 223
2 October 1973

FIRST ENDORSEMENT ON OIC CAT/TRUK Deployment Completion Report of
12 September 1973

From: Commander in Chief Pacific Representative Guam and the Trust
Territory of the Pacific Islands Civic Action Detachment Guam
To: Commander in Chief Pacific Representative Guam and the Trust
Territory of the Pacific Islands
Subj: Deployment Completion Report for period 20 January 1973 through
12 September 1973

1. Forwarded.


R. D. KEEGAN

Distribution:

CINCPAC
CNO
CINCPACFLT
CINCUSARPAC
FMFPAC
COMCBLANT
COMSERVPAC
COMCBPAC
NAVFACENGCOM
BUMED
HICOMTERPACIS
HICOMTERPACIS, SPECIAL ASSISTANT LEGISLATIVE AFFAIRS, 3 copies
DEPUTY ASSISTANT SECRETARY OF INTERIOR FOR TT AFFAIRS
DISTRICT ADMINISTRATOR, TRUK
CAT/TRUK COORDINATING COMMITTEE
SEABEE TEAM TRAINING, 20 NCR
SEABEE TEAM TRAINING, 21 NCR
SEABEE TEAM TRAINING, 31 NCR
NMCB THREE
CAT/TRUK

CIVIC ACTION TEAM 0323
BOX 28, MOEN, TRUK
EAST CAROLINE ISLANDS 96942

OIC, CAT/TRUK
3121
12 September 1973

From: Officer in Charge, Civic Action Team/Truk
To : Commander in Chief Pacific Representative Guam and the Trust
Territory of the Pacific Islands
Via : Commander in Chief Pacific Representative Guam and the Trust
Territory of the Pacific Islands Civic Action Detachment Guam

Subj: Deployment Completion Report for the period 20 January 1973
through 12 September 1973; submission of

Ref : (a) CAD-GUAM INST 3121.1C

Encl: (1) Lost Time and Safety Summary
(2) Training Summary
(3) Miscellaneous Activities Summary
(4) Corpsman Summary
(5) Completed Projects Summary
(6) Current and Future Projects Summary
(7) Last Updated SITREP
(8) Lessons Learned and Analysis
(9) Photographs and Captions

1. In accordance with reference (a) the deployment completion report for CAT/TRUK for the period 20 January 1973 to 12 September 1973 is hereby submitted. Enclosures (1) through (9) contain details of the team accomplishments.
2. CAT 0323 arrived in Guam, M.I. on 11 January 1973. Upon completion of in-briefing by CAD-Guam, CINCPACREP Guam and TTPI officials, the Team was transported to Dublon, Truk to establish a Civic Action Program for relief of CAT 0521. An inventory of Team allowance and augment items was completed and an inspection and evaluation of all equipment was conducted. CAT 0521 was officially relieved 20 January 1973.
3. During the deployment, no personnel were away from the Team Site for hospitalization. SW3 GAMBLE received a 15 day extension on regular leave to CONUS from 22 May to 5 June. BU1 ANDERSON returned to MCB-3 on 25 July 1973. The following personnel were deployed on remote site construction projects or inspection trips during the periods shown:

SW3 GAMBLE	Puluwat ISLAND	20 March-27 March
UT3 LAHTI	Puluwat Island	20 March-27 March
SW3 GAMBLE	Lukunor Island	30 March-11 April
BU3 PEARSON	Lukunor Island	30 March-11 April

CE2 BRUCHBIELE	Pis-Losap Island	17 April-21 April
UT3 LANZI	Pis-Losap Island	17 April-21 April
CE2 BRUCHBIELE	Nomwin Island	26 April-4 May
EO2 MILLER	Nomwin Island	26 April-4 May
HM1 SAPHIRE	Lower Mortlock Islands	16 May- 25 May

D. J. Schroeder

DONALD J. SCHROEDER
LTJG, CEC, USN

UNITED STATES NAVY

REPORT OF THE DEPARTMENT OF THE NAVY

OPERATIONAL SUMMARY

- (a) ...
- (b) ...
- (c) ...
- (d) ...
- (e) ...
- (f) ...
- (g) ...
- (h) ...
- (i) ...
- (j) ...

1. In accordance with reference (a), the deployment operations report for the period 17 April 1971 to 25 May 1971 is being submitted. Paragraphs (1) through (9) contain details of the operations.

2. The operations were conducted in accordance with the plan approved by the Commanding Officer, USNSC-10, and the Department of the Navy. The operations were conducted in accordance with the plan approved by the Commanding Officer, USNSC-10, and the Department of the Navy.

3. During the deployment, the personnel were kept from the base for the purpose of the operations. The operations were conducted in accordance with the plan approved by the Commanding Officer, USNSC-10, and the Department of the Navy.

USNSC-10	USNSC-10
USNSC-10	USNSC-10
USNSC-10	USNSC-10
USNSC-10	USNSC-10

LOST TIME AND SAFETY SUMMARY
DAY/TRUCK
20 JANUARY 1973 TO 12 SEPTEMBER 1973

1. Lost time: Thirteen (13) mandays were lost due to illness. Twenty five (25) mandays were lost due to inclement weather.

2. Safety:

	<u>VEH ACC</u>	<u>IND ACC</u>	<u>NON IND ACC</u>	<u>FIRST AID ACC</u>	<u>MANDAYS LOST</u>
TEAM	0	0	0	0	0
TRAINEE	0	0	0	0	0
CIVILIAN	0	0	0	0	0

(1)

Enclosure (1)

TRAINING SUMMARY
CAT/TRUK
20 JANUARY 1973 TO 12 SEPTEMBER 1973

1. CAT/TRUK is fortunate to have the support of the District Legislature in providing \$10,000 annually for a formal training program. This sum was appropriated in FY 73 and again for FY 74. This enabled the Team to carry an average of about 12 full-time trainees throughout the deployment. A typical breakdown is as follows:

6 BU, 4 EO, 2 GM, 1 UT.

The majority of training was conducted as OJT with emphasis given to rotating trainees through as many phases and skills of their rate as possible. Some formal lectures were also conducted, primarily on the jobsite. One CE, one EO and one BU were formally graduated from the program during the period.

2. From January through April the Team Electrician conducted morning classes five days per week at Truk High School. There were twelve students in the class. Subjects covered were basic electrical theory, interior wiring and power distribution.

3. Throughout the period, the Team Hospital Corpsman worked with local Public Health Officials and conducted extensive training in Sanitation. Further details are included in Enclosure (4).

MISCELLANEOUS ACTIVITIES SUMMARY
CAT/TRUK
20 JANUARY 1973 TO 12 SEPTEMBER 1973

1. Miscellaneous Activities:

- 16 January - CAT 0323 arrived Truk
- 20 January - CAT 0323 officially relieved CAT 0521
- 26 January - Began work on Sapun-Nachap road
- 3 February - Welcome party for Team held by Dublon Chief Magistrate and Councilmen.
- 9 February - Senator Johnston and party toured Team Camp and CAT projects on Dublon
- 13-15 February - LCDR Porter visited Team Site
- 14 February - U.N. Visiting delegation toured Dublon, visited Team Camp and projects and attended public meeting.
- 15 February - U. N. Undersecretary General T'ang Ming-Chao visited Dublon, toured Team camp and projects.
- 24 February - Team attended Dublon Charter Day ceremonies and games.
- 20 March - Began first of field trips to outer islands to erect water catchments.
- 23 March - Held dedication ceremonies for Farmer's Market on Moen. RADM Morrison, DISTAD, Speaker of the Legislature and Mayor of Moen were all participants. COMNAVMAF Band provided entertainment. RADM Morrison and LCDR Porter also toured Dublon and CAT projects. RADM Morrison met with Dublon Magistrate and Council and presented baseball equipment.
- 24 March - Held SeaBee Birthday party at Team camp for local leaders and many Dublon residents. Crowned local SeaBee Queen.
- 30 March - Intercultural Relations Team arrived Truk for a 3-day visit and survey of the district.

- 16 April - Began construction of Recreation Office Building on Moen.
- 22 April - Easter Egg Hunt held at Team camp for local children.
- 28 April - Team attended opening day ceremonies for Dublon Baseball League
- 2 May - ENS Schroeder advanced to LTJG
- 10 May - LT Degon visited Team site for briefing and Admin Inspection.
- 20 May - CAT entered Dublon Baseball League. SeaBees beaten soundly but a good time was had by all.
- 27 May - Social Committee of the District Legislature visited Team camp and toured CAT projects on Dublon.
- 3 June - Capt. Stevens arrived for 3 day visit for briefing on District and CAT activities.
- 11 June - LTJG Schroeder presented training program proposal to District Legislature Committee
- 25 June - Presented library books provided by the Navy to District Education Department.
- 19 July - Commodore Keegan, LCDR Porter visited Dublon on familiarization and briefing tour of Team activities.
- 23 August - Truk Charter Day. Dedication ceremonies held for recreation office building.

2. Official Visitors:

Hon. W. Bennet Johnston, U.S. Senator	Briefing and tour
Hon. T'ang Ming-Chao, U.N. Undersecretary General	Tour
United Nations Visiting Mission to TTPI and	
Hon. Paul Blanc, Chairman	Briefing and tour
RAFM R. S. Morrison, USN	Dedication and project visit.
CAPT R. D. Keegan, CEC, USN	Team and Project visit
CDR. E. Farley, USN	Intercultural Relation Survey
LCDR M. D. Porter, CEC, USN	Team and Project Visit

LT R. Degen, CEC, USN
CAPT C. D. Stevens, CE, USAR
LT B. Speed, USN

LT J. Lanning, USN

LTJG Ried Clark, USN
ENS Dean Liedholt, CEC, USN

EOC Longley
JO1 Pitmen
Mr. Stephen Loftus, Advisor

Team and project visit
Team and project visit
Intercultural Relations
Survey
Intercultural Relations
Survey
Project Visit
Dedication and Archi-
tectual assistance
Career Counselor
Public Relations visit
Briefing and Tour

CORPSMAN'S SUMMARY

CAT/TRUK

20 JANUARY 1973 to 12 SEPTEMBER 1973

1. Team Health: The team has been in excellent health considering the lack of adequate facilities for treating even minor illnesses which existed at the camp. Other than frequent but minor coral cuts, the team members lost no mandays due to accidents. Eight mandays were lost due to flu-like symptoms and gastroenteritis and five mandays were lost due to a case of hemorrhoids.
2. Camp Sanitation: Sanitary conditions of the camp are only adequate. The Team site is located directly on the shoreline. Some fill has been added to the site during the year that the camp has been on Dublon but considerably more fill could be used to eliminate a number of low areas all around the camp. An attempt by a previous team to eliminate drainage problems by putting in swales up to 15' wide leading from the quarters to the shoreline resulted in a serious wave erosion problem which has been only partially alleviated. The low ground level has also resulted in a problem with the sewage leach field not having sufficient depth. Mosquito, fly and rodent infestation is prevalent, particularly during the calm, wet months of the year from June to October.
3. Sick Call: A sick call treatment facility was built, utilizing an 8' x 20' section of the trainee hut. This was necessary due to the complete lack of any medical space in the camp site for sick call. One trainee was treated for an infected hand and a number of civilian cases were treated at the team camp for lacerations, infections and burns.
4. Medical Assistance Program: No MEDCAPS are held in the Truk District.
5. Training: The team corpsman spent 3 days a week in the District Sanitation Department working with the Sanitarians in inspections of food establishments, hotels, bars and stores, as well as some school and other public buildings. Extensive classroom training was also conducted for local inspectors in this area. He was sent on an inspection trip of the Lower Mortlock Islands and compiled a comprehensive Medical/Sanitation report on the conditions of the Islands and the school system. This report was the basis for a government study on present and future medical and educational facilities for the lower Mortlock Islands.
6. Controlled and Dangerous Drugs: Monthly inventories of controlled and dangerous drugs were held in accordance with CAD-Guam INST 6710.1. The only controlled drugs ordered during the deployment were to fill deficiencies in the Table of Allowance.